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Est. Start Est. End

Fashion Plantation Drainage 
Improvements DE Implement improvements from the 

West Bank Master Drainage Plan. 1 Hahnville Proposal TBD TBD TBD Proposal Awaiting results from West Bank Master Drainage 
Plan.

Ditch Cleaning and Debris 
Removal along UP Railroad MB

Remove debris and vegitation from 
ditches on both sides of the UP 
Railroad in Hahnville.

1 Hahnville ------ 7/27/2020 8/14/2020 N/A Start 
Construction

Working with UP to improve ditch flow along the 
railroad.

Murray Hill and Destrehan 
Drive Subsurface Drainage 

Improvements
DE Install subsurface drainage from 

Eve Street to the CN Railroad 1 & 3 Destrehan TBD TBD TBD TBD Proposal Project is in the proposal stage.

Ama Pump Station Upgrade 
(P150802-2 LZ

Adding 2-36" pumps at the Ama 
Pump Station with deck and bar 
screen cleaner

2 Ama ------ Sep-20 Mar-21 $1,440,000 Design Plans & Specifications should be complete within a 
month.

Dunleith Bank Stabilization - 
Phase 7 (P081102-8) DE

Furnish and install sheet pile and 
cap, clearing and grubbing, 
backfilling, sodding and 
hydroseeding.

3 Ormond 12/15/2008 4/16/2018 4/30/2020 $1,407,557 Construction 
Complete Awaiting project close-out and final payment.

Dunleith Bank Stabilization - 
Phase 8 (P081102-9) DE

Furnish and install sheet pile and 
cap, clearing and grubbing, 
backfilling, sodding and 
hydroseeding.

3 Ormond 12/15/2008 11/4/2019 8/31/2020 $1,596,197 Construction Project is in the Final Stages of Construction.

Ormond Lakes 
Improvements MB

Improve the drainage conveyance 
through the Lakes at Ormond 
Country Club.

3 Ormond ------ Aug-20 N/A $1,000,000 Project On 
Hold This project will be completed using in-house forces.

Hydraulic Bottleneck Near 
Destrehan PS No. 2 

(P190507)
DE Eliminate bottleneck in the vicinity 

of Destrehan PS No. 2. 3 Ormond 7/1/2019 1Q/21 4Q/21 $1,500,000 Design Design is nearing completion.  Plans & Specifications 
are expected within the next 2 months
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Bar Screen and Sump 
Improvements at Destrehan 

PS No. 2 (P181102)
DE

Construct new bar screens.  Expand 
the sump to allow more flow to 
pumps and increase the opening into 
the sump.

3 Ormond 7/1/2019 2Q/21 1Q/22 $4,070,000 Design
Design is nearing completion.  Plans & Specifications 
are expected within the next 2 months. Has been 
submitted for the Watershed Initiative.

Ormond Center Project 
(P190505) DE

Inspect Ormond Center culverts.  
Inspect culverts downstream from 
Cypress Lake weir.

3 Ormond 6/17/2019 TBD TBD TBD Planning Working with Engineer on plan to move project 
forward.

Schexnaydre Pump Station 
Improvements (P190502) DE

Replace existing 30" Pump with a 
48" Pump and make associated 
infrastructure improvements.

3 New Sarpy 6/3/2019 9/1/2020 4/30/2021 $654,016 Bidding Low Bid is awaiting Council Approval.

Hill Heights and Ormond 
Oaks Drainage 
Improvements

DE
Widen the existing Hill Heights and 
Ormond Oaks Drainage Canals 
North of the CN Railroad.

3 Ormond N/A 7/1/2020 10/31/2020 $500,000 Construction Using in-house resources.

Canal A Improvements DE

Widen Canal A by installing a sheet 
pile wall on both sides of the Canal 
and providing a box culvert under 
the entrance to the Ormond Oaks 
Nursing Home to improve flow.

3 Ormond 3Q/21 3Q/22 $4,163,000 Contract 
Negotiation Awaiting Council Action

Drainage Structure for 
Carriage, Houmas and A 

Canals
DE

Design and construct a concrete 
flume to channelize the water at the 
intersection of Canal A and the 
Houmas Canal with the Carriage 
Canal. 

3 Ormond 3Q/21 3Q/22 $4,101,000 Contract 
Negotiation Awaiting Council Action
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Carriage Canal Widening DE
Widen Carriage Canal  by installing 
a sheet pile wall on both sides of the 
Canal

3 Ormond 2Q/21 1Q/22 $7,824,000 Contract 
Negotiation Awaiting Council Action

Carriage/Dunleith Canals 
Drainage Structure DE

Design and construct a concrete 
flume to channelize the water at the 
intersection of Carriage Canal and 
Dunleith Canal. 

3 Ormond TBD TBD $6,197,000 Contract 
Negotiation Awaiting Council Action

      Ormond Oaks Ditch       
U-Channel DE

Construct a Concrete U-Channel in 
the Ormond Oaks Ditch (South of 
the CN Railroad)

3 Ormond 4Q/21 2Q/22 TBD Proposal Awaiting Proposal from Engineer

CN Railroad Culverts 
Ormonds and Montz DE

Design and install jack-and-bore 
culverts under the CN Railroad in 
Ormond and Montz.

1, 3 & 6 Ormond & 
Montz 3Q/21 2Q/22 TBD Contract 

Negotiation Awaiting culverts sizing from Digital Engineering.

Ditch Cleaning and Debris 
Removal along CN Railroad MB

Remove debris and vegitation from 
ditches on both sides of the UP 
Railroad in Hahnville.

3&6 Ormond & 
New Sarpy ------ 7/29/2020 8/14/2020 N/A Start 

Construction 
Working with CN to improve ditch flow along the 
railroad.

Dixie Drive Drainage 
Improvements DE

Install swale along the rear of 
properties in the 100 block of Dixie 
Drive.

4 Des 
Allemands N/A 3Q/20 3Q/20 TBD Design Need certain property owners to remove 

obstructions.

Des Allemands Bulk Head 
Replacement and Upgrade DE

Replace wooden bulk head below US 
90 with steel sheet pile and install 
steel sheet pile above US 90.

4 Des 
Allemands TBD TBD TBD Need to select engineer for first phase.

Paradis Gate SS
Magnolia Ridge Levee Lift SS

    Kellogg Pump Station      
T-Wall SS
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Oakland and Fairfield PS 
Casings (P180301) DE

Install four casings total under 
railroad for Oakland and Fairfield 
Pump Stations for future expansion.

5 St. Rose 4/19/2018 TBD TBD TBD Design Awaiting CN Railroad permit.

Airline Highway Drainage 
Project  (P170101) DE Jack and bore pipes under Airline 

Highway to improve drainage 5 St. Rose ------ 5/1/2020 8/1/2020 $1,000,000 Construction

Turtle Pond Pump Station 
(P190801) DE Replace existing pump station. 5 St. Rose TBD TBD TBD TBD Planning Need to select engineer.

Engineers Canal Pump 
Station Improvements 

(P080502-22A)
DE

Install third pump and associated 
infrastructure to alleviate flooding 
in the Norco area.

6 Norco 5/15/2017 4/15/2019 1Q/20 $1,014,305 Substantial 
Completion Completing Final paperwork for Project Closeout.

Engineers Canal Bank 
Stabilization (P190301) DE

Install 4,100 feet of sheet pile along 
the southeast-side of Engineers 
Canal.

6 Norco 3/25/2019 4Q/20 - 
Phase 1

2Q/21 - 
Phase 1 TBD Design Authorized final design.

Fifth Street Drainage 
Improvements (P190506) DE Construct new culverts between 

Spruce Street and Engineers Canal. 6 Norco 7/1/2019 4Q/20 3Q/21 $1,157,200 Being Bid Bidding documents were completed.

KCS Jack-and Bores in 
Montz DE

Provide Jack-and-Bores in two 
locations and a new ditch from the 
KCS rairoad to US 61.

6 Montz TBD TBD TBD Proposal

Concrete Box Culverts 
across Evangeline Road at 

the CN Railroad
DE

Install a new box culvert both north 
and south of the CN Railroad across 
Evangeline Road.

6 Montz ------ TBD TBD TBD Surveying Negotiating Survey Services

Debris and Vegitation 
removal from the Coulee 

Canal
DE Remove debris and vegitation from 

the Coulee Canal in Montz. 6 Montz ------ 7/13/2020 8/21/2020 N/A Construction

Mimosa PS and Culverts 
(P090904) DE

Construct new pump station and 
new drainage system near Mimosa 
Swim Club.

7 Luling 11/2/2009 1/27/2015 2019 $3,400,000
Complete 

except 
litigation
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East Bank Master Drainage 
Study DE

Provide a Master Plan for the East 
Bank water sheds of St. Charles 
Parish

1, 2, 3, 5 
& 6 East Bank N/A N/A N/A Design Conducted kick-off meeting.

West Bank Master Drainage 
Study DE

Provide a Master Plan for the West 
Bank water sheds of St. Charles 
Parish

1, 2, 4 & 
7 West Bank N/A N/A N/A Design Scheduling kick-off Meeting


	SCP Drainage

